

# 30-Day SEO Domination Plan

mastershankarjii.com | Vedic Astrology & Spiritual Services — Brampton, ON & GTA  
Prepared: July 2026 | Confidential SEO Strategy Document

5.2 → 8/10  
TARGET SCORE

1 → 8+  
PAGES GENERATING CLICKS (OF 20)

~6 → 25+  
MONTHLY CLICKS

11 → <8  
AVG POSITION

This document outlines the complete 30-day SEO execution plan for mastershankarjii.com. It covers the completion of Phase 1 technical/indexing fixes, the topical authority build-out, local SEO, E-E-A-T improvements, and Google Search Console actions required to move the site from "just unblocked" to genuine organic traction within 30 days.

| Prepared For                              | Strategy Period                                     | Monitoring        |
|-------------------------------------------|-----------------------------------------------------|-------------------|
| Master Shankar Ji<br>mastershankarjii.com | July 10 - August 9, 2026<br>30-Day Execution Window | Weekly GSC Review |

**Current Status (as of Jul 8 GSC export):** 1 of 20 content pages generating search impressions · Avg position 11 · 17 clicks / 1,609 impressions (3-month trailing) · CTR 1.06%

**Target Status (Aug 9):** 8+ pages generating impressions · Avg position under 8 · 60-80 clicks (3-month trailing) · CTR 3%+

# Executive Summary — Current State & 30-Day Targets

## WHERE WE ARE RIGHT NOW

Phase 1 (completed in the first week of July) fixed the structural problem that was making organic growth impossible: **robots.txt was blocking Google from crawling 19 of the site's 20 content pages**, which is why three months of Search Console data showed 100% of clicks and impressions landing on the homepage alone. That block is now removed, the site's worst Core Web Vitals failure (CLS 0.34-0.43, both "Poor") has been fixed at the code level, a fake phone number in the homepage's schema has been corrected, and one full topical cluster (Love & Relationship — 3 pages, fully interlinked, with FAQ schema and one supporting blog article) has been built end-to-end as the template for the rest of the site.

What hasn't happened yet is the part that takes time regardless of code quality: Google re-crawling and re-indexing the newly-unblocked pages. As of the July 8 GSC export (6 days post-fix), Search Console still shows only the homepage — this is expected at this stage, not a new problem. The 30-day plan below is built to actively accelerate that re-indexing, finish the remaining technical/EEAT gaps, and repeat the proven cluster-build pattern across the rest of the site.

## METRICS

| METRIC                              | BEFORE (JUN 2026)                                 | TARGET (AUG 9, 2026)                                | HOW TO ACHIEVE                                                      |
|-------------------------------------|---------------------------------------------------|-----------------------------------------------------|---------------------------------------------------------------------|
| Pages generating search impressions | 1 of 20                                           | 8+ of 20                                            | Request indexing + complete sitemap + internal linking              |
| Clicks (3-month trailing)           | 17                                                | 60-80                                               | Unblocked pages ranking + CTR fixes                                 |
| Avg Position                        | 11                                                | Under 8                                             | Topical clusters + content depth + interlinking                     |
| CTR                                 | 1.06%                                             | 3%+                                                 | Meta description rewrites on near-page-1 queries                    |
| Core Web Vitals                     | Failed (CLS 0.34-0.43)                            | Pass (CLS <0.1)                                     | Fixed in code — needs live PSI re-test to confirm                   |
| Topical clusters complete           | 0 of 5                                            | 2 of 5                                              | Career & Business cluster next, same pattern as Love & Relationship |
| E-E-A-T signals                     | Weak (stock/hotlinked photos, no reviews visible) | Real photo live, GBP reviews active, socials linked | Client-supplied photo + review push + profile creation              |

## WHY MOST PAGES STILL SHOW ZERO IMPRESSIONS

| CAUSE                                                                                                                                                                                          | PAGES AFFECTED | STATUS                                    |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|-------------------------------------------|
| <b>robots.txt blanket block</b> — Disallow: /*.php\$ was blocking every page except 6                                                                                                          | 19 of 20 pages | <b>FIXED JUL 2</b><br>— awaiting re-crawl |
| <b>Sitemap not yet audited against full page list</b> — only the newest page has been confirmed added; the other 18 previously-blocked pages haven't been individually verified in sitemap.xml | Up to 18 pages | <b>OPEN — WEEK 1</b>                      |
| <b>No manual "Request Indexing" submitted yet</b> in GSC for the newly-unblocked pages — Google can crawl them now, but a manual nudge speeds this up significantly                            | 19 pages       | <b>OPEN — WEEK 1</b>                      |
| <b>og:image broken</b> — social share preview points to a file that doesn't exist; temporary fallback applied but not the real fix                                                             | Sitewide       | <b>BLOCKED — NEEDS CLIENT PHOTO</b>       |

## Week 1 · Days 1-7 — Force the Re-Index, Close Remaining Technical Gaps

| # | TASK                                                                                                                                                                                                                                                                                                                                        | PRIORITY | STATUS        |
|---|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|---------------|
| 1 | <b>Complete sitemap.xml audit against all 20 content pages.</b> Confirm every previously-blocked page (love-back, marriage-problem, career-guidance, career-problem, black-magic-removal, business-growth, family-problems, health-solutions, spiritual-healing, psychic-reading, about-astrologer, generations, states) has a <url> entry. | HIGH     | URGENT        |
| 2 | <b>Resubmit sitemap.xml in GSC.</b> Sitemaps → remove old → submit fresh <a href="https://mastershankarjii.com/sitemap.xml">https://mastershankarjii.com/sitemap.xml</a> .                                                                                                                                                                  | HIGH     | TODAY         |
| 3 | <b>Request indexing — all 19 newly-unblocked pages</b> individually via GSC → URL Inspection → Request Indexing. Start with love-back.php, marriage-problem.php, family-problems.php (already fully built out as a cluster — highest readiness).                                                                                            | HIGH     | TODAY         |
| 4 | <b>Confirm live PageSpeed Insights re-test</b> on mastershankarjii.com — mobile + desktop — to verify CLS actually dropped below 0.1 after the header.php / generations.php / about-astrologer.php / location-section.php / locations.php CSS-loading fix.                                                                                  | HIGH     | TODAY         |
| 5 | <b>Send real astrologer photo to dev.</b> about-us.php and astrologer-data.php's global image field are still hotlinking a Pinterest photo, and the site's og:image (social share preview) is on a temporary fallback. Both need one real photo of Master Shankar Ji to close out.                                                          | HIGH     | CLIENT ACTION |
| 6 | Rewrite meta description — index.php. New meta should lead with the real phone number and core services (love, marriage, black magic removal, spiritual healing) now that schema and on-page number match.                                                                                                                                  | HIGH     | WEEK 1        |
| 7 | Rewrite meta descriptions on locations.php and any Ontario/GTA city-specific sections — align with real search queries already showing impressions ("astrologer brampton" — 382 impressions at position ~7, 0% CTR).                                                                                                                        | HIGH     | WEEK 1        |
| 8 | Verify WhatsApp / call button still floats correctly on mobile after the header.css load-order change — quick manual QA pass, not a code task.                                                                                                                                                                                              | MEDIUM   | WEEK 1        |

**Week 1 Goal:** Every previously-blocked page is in the sitemap and has had indexing manually requested. Confirm CWV pass via live PSI. Close the astrologer-photo gap so Week 2 EEAT work isn't blocked.

Week 2 · Days 8-14 — Career & Business Cluster + First E-E-A-T Signals

| #  | TASK                                                                                                                                                                                                                                  | PRIORITY | STATUS |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|--------|
| 9  | Turn services.php's Career/Business section into a hub — same pattern used for Love & Relationship: short paragraph naming career-guidance, career-problem, and business-growth as sub-topics, with descriptive-anchor links to each. | HIGH     | WEEK 2 |
| 10 | Interlink career-guidance.php, career-problem.php, and business-growth.php with each other via natural in-content sentences (not nav/footer).                                                                                         | HIGH     | WEEK 2 |
| 11 | Add FAQPage schema + 5 visible FAQs to all 3 Career & Business pages, matching the pattern already live on love-back.php / marriage-problem.php / family-problems.php.                                                                | HIGH     | WEEK 2 |
| 12 | Publish one supporting blog article for the Career & Business cluster (informational, not salesy — e.g. "When to See an Astrologer vs. a Career Coach"). Add to blog.php's array and sitemap.xml.                                     | HIGH     | WEEK 2 |
| 13 | Add a Google Reviews widget to the homepage (Elfsight or similar, free plan) — biggest remaining E-E-A-T gap once the astrologer photo is live.                                                                                       | HIGH     | WEEK 2 |
| 14 | Ask 5 real clients for Google Business Profile reviews via WhatsApp with a direct review link.                                                                                                                                        | HIGH     | WEEK 2 |
| 15 | Post a 50-word update on Google Business Profile. Repeat weekly for the rest of the 30 days.                                                                                                                                          | MEDIUM   | WEEK 2 |
| 16 | Check GSC — confirm Week 1's indexing requests have started converting (Pages report should show more than 1 URL with impressions by end of week).                                                                                    | HIGH     | WEEK 2 |

**Week 2 Goal:** Career & Business becomes the second fully-built topical cluster. First real trust signals (reviews) go live. GSC should start showing impressions on more than just the homepage.

Week 3 · Days 15-21 — Spiritual & Local Authority

| #  | TASK                                                                                                                                                                                                                                             | PRIORITY | STATUS |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|--------|
| 17 | Build the third topical cluster: <b>Spiritual Healing / Negative Energy</b> (black-magic-removal.php + spiritual-healing.php). Hub paragraph on services.php, interlinking, FAQ schema, one supporting article.                                  | HIGH     | WEEK 3 |
| 18 | Expand locations.php content depth for top GTA/Ontario areas already showing GSC impression volume (Brampton, and any secondary cities with impressions in the Queries data). Add LocalBusiness + geo schema per section if not already present. | HIGH     | WEEK 3 |
| 19 | Create/verify Facebook Business Page and Instagram for Master Shankar Ji. Update header.php social icon links from placeholder to real URLs — same trust-red-flag fix used successfully on the Pandit Babashiva project.                         | HIGH     | WEEK 3 |
| 20 | Submit the site to relevant local/astrology directories (Google Business Profile confirmed, plus Yelp, Yellow Pages, Foursquare, and any Ontario-specific business directories) for citation consistency — must use the corrected phone number.  | MEDIUM   | WEEK 3 |
| 21 | Second GBP weekly post — rotate to a different service (e.g. spiritual healing).                                                                                                                                                                 | MEDIUM   | WEEK 3 |
| 22 | Add internal links from locations.php into each completed cluster's pillar pages (love-back, career-guidance, black-magic-removal) — at least 3 contextual links.                                                                                | MEDIUM   | WEEK 3 |
| 23 | Rewrite meta description on any location/city section still using generic or unwritten meta text.                                                                                                                                                | MEDIUM   | WEEK 3 |

**Week 3 Goal:** Third cluster complete. Social profiles live — removes the "href='#'" trust red flag. Location content strengthened around the queries already showing real impression volume.

Week 4 · Days 22-30 — Psychic/Health Cluster, Measure, Plan Month 2

| #  | TASK                                                                                                                                                                                                                                           | PRIORITY | STATUS |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|--------|
| 24 | Build the fourth topical cluster: Reading & Wellness (psychic-reading.php + health-solutions.php + generations.php). Same hub/spoke/FAQ/article pattern.                                                                                       | HIGH     | WEEK 4 |
| 25 | Confirm privacy-policy link exists in footer.php sitewide (required for trust evaluation on YMYL-adjacent spiritual/health content) — add if missing.                                                                                          | MEDIUM   | WEEK 4 |
| 26 | Third GBP weekly post.                                                                                                                                                                                                                         | MEDIUM   | WEEK 4 |
| 27 | Export GSC data (Performance, full 3-month window) and compare against the July 2 and July 8 baselines already on file. Measure: clicks, impressions, avg position, and — most importantly — how many distinct pages now generate impressions. | HIGH     | WEEK 4 |
| 28 | Update keyword rank tracker with new positions from GSC, same as the panditbabashiva.com tracker (67-keyword format) — flag which queries moved from page 2/3 into page 1.                                                                     | MEDIUM   | WEEK 4 |
| 29 | Record 2-3 short video or written testimonials from real clients (with permission) to eventually replace the placeholder initials-avatars in testimonials.php with authentic ones.                                                             | HIGH     | WEEK 4 |
| 30 | Final indexing check — confirm target of 8+ pages generating impressions in GSC Pages report.                                                                                                                                                  | HIGH     | WEEK 4 |
| 31 | Plan Month 2: identify the 5th and final topical cluster gaps (Vashikaran, Kundli/Horoscope Matching, Tarot, Palm Reading, Numerology — currently zero coverage) and scope 2-3 new pages for August.                                           | MEDIUM   | WEEK 4 |

**Week 4 Goal:** Four of five topical clusters complete. Real GSC movement measured against the documented baseline. Month 2 plan scoped around the genuinely missing service categories (vashikaran, kundli, tarot, palm reading).

## Quick Reference — Files Changed + GSC Actions

### FILES LIKELY TOUCHED THIS MONTH

| FILE                                                           | ACTION          | WHAT CHANGES                                                                   | WHEN                      |
|----------------------------------------------------------------|-----------------|--------------------------------------------------------------------------------|---------------------------|
| sitemap.xml                                                    | AUDIT + UPDATE  | Confirm all 20 pages present, resubmit                                         | Day 1                     |
| astrologer-data.php / about-us.php                             | IMAGE SWAP      | Replace hotlinked Pinterest photo with real client-supplied photo              | Week 1 (client-dependent) |
| services.php                                                   | HUB CONTENT     | Add Career & Business, then Spiritual, then Reading/Wellness hub paragraphs    | Weeks 2–4                 |
| career-guidance.php / career-problem.php / business-growth.php | INTERLINK + FAQ | Cross-links + FAQPage schema (mirrors love-back.php pattern)                   | Week 2                    |
| black-magic-removal.php / spiritual-healing.php                | INTERLINK + FAQ | Cross-links + FAQPage schema                                                   | Week 3                    |
| psychic-reading.php / health-solutions.php / generations.php   | INTERLINK + FAQ | Cross-links + FAQPage schema                                                   | Week 4                    |
| blog.php                                                       | NEW ENTRIES     | 3 new supporting articles added (Career, Spiritual, Reading/Wellness clusters) | Weeks 2–4                 |
| header.php                                                     | SOCIAL LINKS    | Replace placeholder social hrefs with real Facebook/Instagram URLs             | Week 3                    |
| footer.php                                                     | LINK CHECK      | Confirm privacy-policy link present sitewide                                   | Week 4                    |
| index.php                                                      | META ONLY       | Rewrite meta description with corrected phone/services                         | Week 1                    |

### GSC ACTIONS REQUIRED

| WHEN   | ACTION                                       | HOW                                                                                                                                   |
|--------|----------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|
| Day 1  | Resubmit sitemap.xml                         | GSC → Sitemaps → remove old → submit fresh                                                                                            |
| Day 1  | Request indexing × 19 pages                  | GSC → URL Inspection → each page → Request Indexing                                                                                   |
| Day 1  | Re-run PageSpeed Insights (mobile + desktop) | Confirm CLS fix landed — compare to Jul 2 baseline (0.34 mobile / 0.43 desktop)                                                       |
| Week 2 | Monitor Pages report for new impressions     | GSC → Performance → Pages — check for URLs beyond the homepage                                                                        |
| Week 3 | Compare impressions growth                   | GSC → Performance → Date compare — current vs Jul 2 baseline                                                                          |
| Week 4 | Export full 3-month report                   | GSC → Performance → Export → compare vs Jun/Jul baseline in this document                                                             |
| Week 4 | Check position improvements                  | GSC → Performance → Queries → sort by Position — check movement on "astrologer brampton," "astrologer near me," "psychic in brampton" |

# 30-Day Success Scorecard — How We Measure It

| CATEGORY                       | CURRENT                                                         | 30-DAY TARGET                             | KEY ACTIONS                             |
|--------------------------------|-----------------------------------------------------------------|-------------------------------------------|-----------------------------------------|
| Indexation / Crawlability      | Fixed in code, not yet reflected in GSC                         | 8+ pages with impressions                 | Sitemap audit, manual indexing requests |
| Core Web Vitals                | Fixed in code — needs live re-test                              | Confirmed Pass (CLS <0.1)                 | Live PSI re-test Week 1                 |
| Topical Authority              | 1 of 5 clusters complete                                        | 4 of 5 clusters complete                  | Repeat Love & Relationship pattern 3x   |
| Structured Data Accuracy       | Phone fixed, breadcrumb added — photo/og:image still open       | Fully resolved once client photo received | Client to supply real astrologer photo  |
| Rankings (Avg Position)        | 11                                                              | Under 8                                   | Content depth + full site interlinking  |
| CTR                            | 1.06%                                                           | 3%+                                       | Meta rewrites on near-page-1 queries    |
| E-E-A-T                        | Weak — no reviews live, no astrologer photo, no social profiles | Reviews live, real photo, socials linked  | GBP push, photo, Facebook/Instagram     |
| Local SEO                      | Location pages exist, thin content, no GBP post cadence         | Weekly GBP posts, location pages expanded | Weeks 3-4 location content work         |
| Monthly Clicks (3-mo trailing) | 17                                                              | 60-80                                     | All above combined                      |
| Overall Score                  | 5.2/10                                                          | 8/10                                      | Full execution of Weeks 1-4             |

**Important note:** Unlike a site that's already indexed and just needs optimization, mastershankarjii.com's biggest constraint this month is time, not effort — Google's re-crawl and re-index cycle for 19 newly-unblocked pages typically takes 1-3 weeks even with manual indexing requests. The most critical actions are in Days 1-7 (sitemap audit, indexing requests, live CWV confirmation) because they start that clock immediately. Everything else compounds on top of it. A realistic full-execution outcome by Aug 9 is 8/10 with clear upward momentum in indexed-page count and average position — a true 9-10/10 realistically needs a second 30-day cycle once Google has fully processed the re-index.